
ou2. ISS 

ISSUE PAPER 
DOE/ROCKY FLATS 

ENVIRONMENTAL RESTORATION DIVISION 
June 28, 1991 

ISSUES: DISPUTE WITH EPA/CDH ON DOE/HQ NEPA AND EG&G PROCUREMENT, 
DESIGN, CONSTRUCTION TIMEFRAMES FOR THE OU2 903 PAD AREA 
(WOMAN CREEK BASIN) IM/IRAP 

WE WOULD PROBABLY WANT TO INVOKE DISPUTE RESOLUTION 

NEPA/PROCUREMENT & DESIGN AND CONSTRUCTION 

We will be receiving a letter from EPA/CDH that gives us till July 
8 ,  1991 to agree to a schedule that has an April 1, 1992 startup 
date for the IM/IRAP. 

They claim that if we reduced our NEPA and procurement requirements 
as well as EG&G1s design and construction timeframes, we could meet 
an April 1, 1992 startup of the proposed IM/IRAP. 

If we can not reduce our NEPA and procurement requirements and 
EG&G's design and construction timeframes and agree to an April 1, 
1992 startup, they will invoke Paragraph 150 of the Interagency 
Agreement which they interpret to allow them not only to specify 
the IM/IRAP but also the schedule. Paragraph 150: 

"DOE agrees that it shall develop and implement Interim 
Remedial Actions/Interim Measures (IRAS/ImS) as required by 
EPA and the State." [page 53, paragraph 1501 

When they invoke Paragraph 150, they will most likely specify the 
April 1, 1991 startup date. 

The NEPA timeframe for the draft IWIRAP has increased fran 30 days to 45 days since the Original 
IM/IRAP (South Ualnut Creek & U m n  Creek basins). In order to meet a Spring '92 startup, EPA/CDH and 
DOE staff feet it would be appropriate to eliminate HO/NEPA approvat on the Draft IW/IRAP (particularly 
since there has already been public c m n t  on the (original) Draft. 

Procurement requirements have changed fran the South Ualnut Creek IH/IRAP. 
contracts. No &sign/tuild contracts. 

No sole source, cost plus 

DISPUTE RESOLUTION 

We would initiate dispute resolution - - - - -- (paragraphs 109 .-=118)-whi&- . - -- 
c o u l d  take - ~ ~ - t o  5Y-months. ___- 

DOE/Rocky Flats Contact: Scott Grace: FTS: 345-7199 (303 966-7199) 


